
From: Moore, Gary
To: Gray, David; Edlund, Carl
Cc: Smith, Monica; Petersen, Chris; Crossland, Ronnie; Webster, Susan; Delgado, Paige; Martin, John
Subject: RE: F.J. Doyle Salvage Site (Update for 1/22/19)
Date: Wednesday, January 23, 2019 8:12:06 PM

On 1/23/19, the EPA Team (1 EPA, 1 START, 9 ERRS) worked a full day on the restoration of
previously excavated residential properties; excavation of PCBs and heavy metal contaminated soils;
and, disposal of TSCA and Non-TSCA soils.  The completion of this project is anticipated to be
completed by mid to late February barring continued weather related impacts.
 

From: Moore, Gary 
Sent: Tuesday, January 22, 2019 6:59 PM
To: Gray, David <gray.david@epa.gov>; Edlund, Carl <edlund.carl@epa.gov>
Cc: Smith, Monica <smith.monica@epa.gov>; Petersen, Chris <petersen.chris@epa.gov>; Crossland,
Ronnie <Crossland.Ronnie@epa.gov>; Webster, Susan <webster.susan@epa.gov>; Delgado, Paige
<Delgado.Paige@epa.gov>; Martin, John <martin.john@epa.gov>
Subject: RE: F.J. Doyle Salvage Site (Update for 1/22/19)
 
On 1/22/19, the EPA Team (1 EPA, 1 START, 9 ERRS) worked a full day on the restoration of
previously excavated residential properties; excavation of PCBs and heavy metal contaminated soils;
and, disposal of TSCA and Non-TSCA soils.  Weather conditions at the end of the day impacted
operations.  The completion of this project is anticipated to be completed by mid to late February
barring continued weather related impacts.
 

From: Moore, Gary 
Sent: Monday, January 21, 2019 7:51 AM
To: Gray, David <gray.david@epa.gov>; Edlund, Carl <edlund.carl@epa.gov>
Cc: Smith, Monica <smith.monica@epa.gov>; Petersen, Chris <petersen.chris@epa.gov>; Crossland,
Ronnie <Crossland.Ronnie@epa.gov>; Webster, Susan <webster.susan@epa.gov>; Delgado, Paige
<Delgado.Paige@epa.gov>; Martin, John <martin.john@epa.gov>
Subject: RE: F.J. Doyle Salvage Site (Update for 1/21/19) - Revised
 
On 1/18/19 (Friday), the EPA Team (1 EPA, 1 START, 9 ERRS) worked a full day on the restoration of
previously excavated residential properties; excavation of PCBs and heavy metal contaminated soils;
and, disposal of TSCA and Non-TSCA soils.  The Team was unable to work on 1/19/19 (Saturday) as a
result of weather conditions overnight and into the morning hours.  The Team resumed the above
activities on 1/21/19 (Monday).  The completion of this project is anticipated to be completed by
mid to late February barring continued weather related impacts.
 

From: Moore, Gary 
Sent: Saturday, January 19, 2019 8:28 AM
To: Gray, David <gray.david@epa.gov>; Edlund, Carl <edlund.carl@epa.gov>
Cc: Smith, Monica <smith.monica@epa.gov>; Petersen, Chris <petersen.chris@epa.gov>; Crossland,
Ronnie <Crossland.Ronnie@epa.gov>; Webster, Susan <webster.susan@epa.gov>; Delgado, Paige
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<Delgado.Paige@epa.gov>; Martin, John <martin.john@epa.gov>
Subject: RE: F.J. Doyle Salvage Site (Update for 1/21/19)
 
On 1/18/19 (Friday), the EPA Team (1 EPA, 1 START, 9 ERRS) worked a full day on the restoration of
previously excavated residential properties; excavation of PCBs and heavy metal contaminated soils;
and disposal of TSCA and Non-TSCA soils.  These activities were expected to continue on 1/19/19
(Saturday) but overnight weather conditions impacted operations.  The above activities will resume
on 1/21/19 (Monday).  The completion of this project is anticipated to be completed by mid to late
February barring significant weather impacts.
 

From: Moore, Gary 
Sent: Thursday, January 17, 2019 7:11 PM
To: Gray, David <gray.david@epa.gov>; Edlund, Carl <edlund.carl@epa.gov>
Cc: Smith, Monica <smith.monica@epa.gov>; Petersen, Chris <petersen.chris@epa.gov>; Crossland,
Ronnie <Crossland.Ronnie@epa.gov>; Webster, Susan <webster.susan@epa.gov>; Delgado, Paige
<Delgado.Paige@epa.gov>; Martin, John <martin.john@epa.gov>
Subject: RE: F.J. Doyle Salvage Site
 
On 1/17/19, the EPA Team (1 EPA, 1 START, 9 ERRS) worked a full day (10 hrs) on the restoration of
previously excavated residential properties; excavation of PCBs and heavy metal contaminated soils;
and disposal of TSCA and Non-TSCA soils.  The above activities will continue on 1/18/19. We are
expecting rainfall on the Friday night into Saturday morning which may impact activities for
Saturday, (1/19/19). The completion of this project is anticipated by mid-February barring significant
weather impacts.
 

From: Moore, Gary 
Sent: Wednesday, January 16, 2019 7:04 PM
To: Gray, David <gray.david@epa.gov>; Edlund, Carl <edlund.carl@epa.gov>
Cc: Smith, Monica <smith.monica@epa.gov>; Petersen, Chris <petersen.chris@epa.gov>; Crossland,
Ronnie <Crossland.Ronnie@epa.gov>; Webster, Susan <webster.susan@epa.gov>; Delgado, Paige
<Delgado.Paige@epa.gov>; Martin, John <martin.john@epa.gov>
Subject: RE: F.J. Doyle Salvage Site
 
On 1/16/19, the EPA Team (1 EPA, 1 START, 10 ERRS) worked a full day (10 hrs) on the restoration of
previously excavated residential properties; excavation of PCBs and heavy metal contaminated soils;
and disposal of TSCA and Non-TSCA soils.  The above activities will continue on 1/17/19. The
completion of this project is anticipated by mid-February barring significant weather impacts.
 
 

From: Moore, Gary 
Sent: Tuesday, January 15, 2019 7:42 PM
To: Gray, David <gray.david@epa.gov>; Edlund, Carl <edlund.carl@epa.gov>
Cc: Smith, Monica <smith.monica@epa.gov>; Petersen, Chris <petersen.chris@epa.gov>; Crossland,
Ronnie <Crossland.Ronnie@epa.gov>; Webster, Susan <webster.susan@epa.gov>; Delgado, Paige
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<Delgado.Paige@epa.gov>; Martin, John <martin.john@epa.gov>
Subject: RE: F.J. Doyle Salvage Site
 
On 1/15/19, the EPA Team (1 EPA, 1 START, 10 ERRS) worked a full day (10 hrs) on the restoration of
previously excavated residential properties; excavation of PCBs and heavy metal contaminated soils;
and disposal of TSCA and Non-TSCA soils.  The above activities will continue on 1/16/19. The
completion of this project is anticipated by mid-February barring significant weather impacts.
 
 

From: Moore, Gary 
Sent: Monday, January 14, 2019 5:15 PM
To: Gray, David <gray.david@epa.gov>; Edlund, Carl <Edlund.Carl@epa.gov>
Cc: Smith, Monica <smith.monica@epa.gov>; Petersen, Chris <petersen.chris@epa.gov>; Crossland,
Ronnie <Crossland.Ronnie@epa.gov>; Webster, Susan <webster.susan@epa.gov>; Delgado, Paige
<Delgado.Paige@epa.gov>; Martin, John <martin.john@epa.gov>
Subject: F.J. Doyle Salvage Site
 

On 1/14/19, full crews worked a full day on the restoration of previously
excavated residential properties; excavation of PCBs and heavy metal
contaminated soils; and disposal of TSCA and Non-TSCA soils.  The above
activities will continue tomorrow.  The completion of this project is
anticipated by mid-February.

 
Sent from my iPhone
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